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I. INTRODUCTION

This report provides a restoration plan for impacts to U.S. Army Corps of Engineers (Corps)
jurisdictional Waters of the U.S. (WUS) resulting from implementation of the Fort Rosecrans
National Cemetery Annex (proposed project) at Marine Corps Air Station (MCAS) Miramar.
This plan only addresses mitigation for the project’s effects on WUS other than vernal pools and
road ruts. Compensatory mitigation for the project’s effects on vernal pools and road ruts is
presented in a separate report (HELIX Environmental Planning, Inc. [HELIX] 2009).

II. PROJECT DESCRIPTION
A. PROJECT LOCATION

The 313-acre proposed project site is located on MCAS Miramar in the northern portion of the City
of San Diego, north of California State Route 52, and east of Interstate 805 (Figure 1); it is within
unsectioned lands in Township 15 South, Range 3 West of the U.S. Geological Survey 7.5-minute
Del Mar and La Jolla quadrangle maps (Figure 2).  Specifically, the site is located
13 miles north of downtown San Diego and approximately 12 miles northeast of the existing Fort
Rosecrans National Cemetery and is bordered on the north by Miramar Road, on the west by
Interstate 805 and Nobel Drive, and to the southeast by the North County Transit District rail
corridor. The project site is within the coastal plain of San Diego County and is positioned directly
north of Rose Canyon. Elevations within the site range from approximately 258 feet above mean
sea level (AMSL) in the southern tip of the site to 406 feet AMSL in the northeastern corner.

B. PROJECT DESCRIPTION

The purpose of the proposed project is to provide needed burial space for military veterans and
their eligible dependents in the San Diego area by constructing an annex to the existing Fort
Rosecrans National Cemetery at Point Loma in San Diego, California. Since no additional land
is ‘available for expansion at Fort Rosecrans or at Naval Base Point Loma, the annex will be
located at MCAS Miramar.

The cemetery occupies a portion of a 313-acre parcel of federally owned land. The Final
Environmental Impact Statement (FEIS; EDAW 2007) for the project identifies an approximately
214-acre approved project footprint within which all cemetery development and operations are to
occur. The cemetery will be constructed in phases and the actual development boundary may
change over time as the different phases of development proceed to construction; however,
cemetery development will never exceed the approved project footprint. As a result of a master
planning effort, proposed cemetery development would occupy approximately 144 acres of the
214-acre approved project footprint.

C. JURISDICTIONAL IMPACTS

The proposed project would impact a total of 0.25 acre of Corps jurisdictional areas, including
wetland WUS consisting of 0.01 acre of emergent wetland (EMW) and 0.24 acre of ephemeral
non-wetland WUS (Table 1). '
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Table 1 ‘
CORPS JURISDICTIONAL IMPACTS

HABITAT IMPACTS
(acre)

Wetland Waters of the U.S.
Emergent wetland 0.01
Subtotal 0.01
Non-wetland Waters of the U.S.
Ephemeral drainage 0.24
Subtotal 0.24
TOTAL 0.25

D. MITIGATION REQUIREMENTS

Pursuant to Section 404 of the federal Clean Water Act, the Corps regulates the discharge of fill
material into WUS and evaluates the impacts of the placement of proposed fill into such waters.
Under Section 401 of the federal Clean Water Act, the Regional Water Quality Control Board
(RWQCB) also has authority over Corps jurisdictional areas. To ensure no-net-loss of wetland
habitat acreage as well as associated functions and services, the Corps requires compensatory
mitigation for jurisdictional impacts. Based on assessed net and temporal losses, the proposed
mitigation ratio for impacts to EMW is 4:1, and for ephemeral drainages is 2:1 (Table 2). To
ensure that there is no-net-loss of jurisdictional habitat, mitigation in the form of creation will be
at least equal the amount of habitat impacted (1:1). Based on the ratios above, required
mitigation includes a minimum of 0.25 acre of created jurisdictional habitat, and 0.27 acre of
enhancement.

Table 2
WETLAND MITIGATION REQUIREMENTS

HABITAT IMPACTS MITIGATION | MITIGATION

(acre) RATIO (acre)

Wetland Waters of the U.S.

Emergent wetlands 0.01 4:1 0.04
Subtotal 0.01 - 0.04

Non-wetland Waters of the U.S.

Ephemeral drainage : 0.24 2:1 0.48
Subtotal 0.24 - 0.48
TOTAL 0.25 - 0.52
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Recent Corps documents (Regulatory Guidance Letter published by the Corps on December 24,
2002, and Special Public Notices published by the Los Angeles District on January 27, 2003 and
April 19, 2004) emphasize the importance of maximizing the functions provided by
compensatory mitigation, and encourage the use of functional assessments (such as the Corps’
Hydrogeomorphic [HGM] Approach) for evaluating impacted aquatic resources (prior to
impacts), determining appropriate mitigation ratios and success criteria, and assessing the
compensatory mitigation following implementation. To comply with these recommendations,
the HGM Approach will be used to assess existing conditions in jurisdictional areas that will be
impacted by project development, and this information will be used as a comparison for
assessing the functions and services of created/enhanced jurisdictional areas (see Section
VIILD.2 for additional details on this approach).

ITI. MITIGATION SITE DESCRIPTION
A. MITIGATION LOCATION

The proposed wetland mitigation (creation and enhancement) would occur on site, on land
currently owned by the federal government. Creation and enhancement of non-wetland WUS
would occur in the northeastern corner of the site near and along two existing ephemeral
drainages, while creation of wetland habitat would occur adjacent to existing wetland habitat in
the northeastern and northwestern corners of the site (Figures 3 and 4).

B. ENVIRONMENTAL SETTING

The portions of the site that are targeted for creation/enhancement of jurisdictional areas are
currently undeveloped and are either not vegetated or contain non-native species. The incised
drainages on site generally flow from north to south and water during storm events flows into
Rose Canyon (off site and immediately to the south). As part of the proposed project, a cemetery
and associated structures and roads will be developed adjacent to the mitigation areas.

The majority of the site is comprised of the Redding group of shallow, cobbly, or gravelly loams.
Redding soils have severe erosion potential due to shallow depth to rock and, in some cases,
steepness. Where they are more gently sloping, these soils form “mima mounds” that harbor
vernal pools and associated special status species. Erosion is of particular concern in areas where
this soil is expected to be exposed or disturbed by construction activity or removal of vegetation.

C. EXISTING FUNCTIONS AND SERVICES

The areas proposed for creation/enhancement occur along the margins of existing, incised
ephemeral drainages and/or are dominated by invasive non-native species such as pampas grass
(Cortaderia sp.) or eucalyptus (Eucalyptus spp.). All areas proposed for creation/enhancement
are surrounded by native vegetation consisting mostly of Diegan coastal sage scrub and southern
mixed chaparral. Since the drainages proposed for creation/enhancement occur along existing
drainages within a large area of native habitat, they provide the functions and services typical of
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naturally occurring ephemeral drainages such as erosion control, watershed recharge, water
purification, and as foraging habitat for wildlife. The functions and services of areas dominated
by pampas grass and eucalyptus are likely substantially reduced compared to adjacent native
habitat, as documented in previous research. Large eucalyptus trees often function as roosting
and nesting habitat for a variety of raptors and, based on the size of the trees located on site, they
are likely to currently provide these services.

D. MITIGATION SITE SUITABILITY

The proposed mitigation area is considered suitable for wetland habitat enhancement and
creation since the site currently supports a patchwork of ephemeral drainages and riparian
scrub (SWS and baccharis scrub [BS]). The proposed creation/enhancement would occur in
the vicinity of these jurisdictional areas.

IV. MITIGATION DESIGN CONCEPT

This project has submitted permit applications to the Corps under Section 404 of the federal
Clean Water Act and to the RWQCB under Section 401 of the federal Clean Water Act for
impacts to jurisdictional areas, based on the mitigation described herein.

A. MITIGATION DESIGN

To meet Corps and RWQCB mitigation requirements, this plan recommends measures to
improve the quality of existing jurisdictional areas via enhancement of existing and creation of
additional jurisdictional areas in unvegetated or disturbed areas of the site or areas dominated by
non-native grasses. Enhancement will occur along existing ephemeral drainages by expanding
hydrology into adjacent unvegetated areas that had been part of the drainage before it became
incised during heavy flow events. Incised sections of the drainages will be restored to their pre-
eroded topography with an increased width to prevent future erosion. In addition, enhancement
will involve removing invasive, non-native plants from along an existing drainage. Wetland
habitat creation will consist of establishing SWS and BS habitat in drainages that contain fill
and are dominated by invasive non-native plants or non-native grassland. These 2 vegetation
~ communities are considered appropriate for the site because they occur naturally in close
proximity to the proposed creation areas. Several hydrologic and topographic modifications
would be made to ensure the establishment and long term viability of these habitats.

Specifically, 0.02 acre of ephemeral drainages containing non-wetland WUS will be enhanced,
with an additional 0.34 acre of hydrological enhancement, and less than 0.01 acre of non-wetland
WUS and 0.27 acre of wetland habitat will be created (Table 3; Figures 3 and 4). In Area 1,
restoration will include BS and SWS creation, streambed creation, streambed enhancement, and
hydrological enhancement. Enhancement of a 2-foot wide existing drainage will consist of
filling the incised channel with a combination of rock and soil, which will broaden out the flow
path by 1 foot on either side of the existing channel, resulting in a wider drainage
(Figure 3). In addition, a grade control structure will be installed at the upstream end of this
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drainage, along a dirt road in order to replace the existing, highly deteriorated Arizona crossing
and stabilize the slope against erosion. Streambed enhancement will also occur downstream, by
removing a stand of highly invasive pampas grass (white-hatched polygon shown in Figure 3).

Hydrological enhancement will include the removal of 2 large stands of eucalyptus adjacent to the
railroad right-of-way. Eucalyptus is known for using large amounts of water and it is thought that
" removing the trees will increase water availability in the immediate vicinity, including the areas
proposed for wetland habitat creation. SWS habitat would be created in 3 areas near existing willow
trees (Figure 3): (1) by removing highly invasive pampas grass from an existing drainage swale
(western green-hatched polygon); (2) by lowering the grade in areas currently containing
a spoils pile (eastern green-hatched polygon); and (3) by removing highly invasive eucalyptus trees
from along an existing 12-foot-wide drainage. A 12-foot wide swath of BS also will be created
in the drainage that currently supports eucalyptus woodland. All SWS and BS habitat creation
will include the installation of container plantings and seed as well as temporary irrigation to aid plant
establishment. Lastly, BS habitat will be created in Area 2 (Figure 4), with some slight grading along
an existing ephemeral drainage that already contains BS habitat as well as patches of SWS. An
existing earthen dam, already breached and containing a corrugated metal pipe, will be entirely
removed to promote flows to the far downstream (west end) creation area. A few existing broom
baccharis plants (Baccharis sarothroides) growing on the dam would be temporarily impacted by this
removal, but the area would be fully re-vegetated as part of the restoration effort. Some of the wetland
creation proposed in this plan is located in areas that are mapped as native habitat; however, all areas
were closely inspected, and creation was only designated in areas that currently contain fill soils, are
unvegetated, contain highly invasive non-native species, or are dominated by non-native grasses.

Table 3 ,
PROPOSED WETLAND MITIGATION
ACRE(S)
MITIGATION TYPE
Creation Enhancement TOTAL
Wetland Waters of the U.S.
Southern willow scrub 0.09 -- 0.09
Baccharis scrub 0.18 -~ 0.18
Hydrological improvements -- 0.34 0.34
Subtotal 0.27 0.34 0.61
Non-wetland Waters of the U.S.
Ephemeral drainage <0.01 0.02 0.03
TOTAL 0.28 0.36 0.64

The proposed mitigation for impacts to wetland habitat will exceed the 1:1 wetland creation
requirement by 0.26 acre with the creation of 0.09 acre of SWS and 0.18 acre of BS (wetland
impacts total 0.01 acre); remaining habitat mitigation will be met with hydrological enhancement
consisting of the removal of eucalyptus trees at 2 locations along and/or near existing drainages.
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Mitigation for impacts to ephemeral drainages will be met with a combination of enhancement of
existing drainages, creation of additional drainage area by widening some of the existing
drainages, and SWS and BS creation along existing drainage features (i.e., excess wetland
creation). A total of 0.52 acre of wetland mitigation is required, while 0.64 acre is proposed.

B. TARGET FUNCTIONS AND SERVICES

The goal of wetland restoration within the site is to establish habitat that can perform the same
functions and services (flood control, water filtration, wildlife habitat, etc.) that are already being
performed by adjacent native habitat. Target biological functions and services include increased
cover by native vegetation and increased use by a variety of wildlife. While some habitat
functions for raptor species may decrease with the removal of eucalyptus trees, it is anticipated
that habitat functions for numerous other species will be improved with the establishment of
additional riparian vegetation. At the end of 5 years of maintenance and monitoring, the
vegetated areas are still expected to be in relatively early stages of habitat development; however,
all restored habitat is expected to contain enough native vegetation and be on the trajectory
toward developing target functions and services. It is anticipated that the functions and services
of jurisdictional areas located in the enhanced/created areas will be increased as a result of
implementing this restoration plan. To demonstrate the wetland functions and services of this
creation/enhancement effort, the various areas will be assessed using the HGM Approach.

C. RATIONALE FOR EXPECTING IMPLEMENTATION SUCCESS

Enhancement and creation of riparian habitat within the mitigation areas is anticipated to be
successful because these areas are located along existing ephemeral drainages and/or adjacent to
existing riparian habitat.

V. PROJECT RESPONSIBILITY
A. RESPONSIBLE PARTY (IES)

The Project is located on lands managed under a “use agreement” dated April 2008 between the
Department of Navy (DoN) and Department of Veterans Affairs (VA) acting on behalf of the
National Cemetery Administration (NCA). As the tenant, NCA is solely responsible for all
activities associated with the development, operation, and maintenance of the lands within the
project boundary. The funding and execution of the wetland restoration work and 5-year
maintenance and monitoring program will be an NCA responsibility. For development related
matters, the VA point of contact is:

William Peach, Project Manager

Office of Construction and Facilities Management

811 Vermont Avenue NW (OOCFM3B4 Rm. 559 LAF)
Washington, D.C., 20005

Telephone (202) 461-8445

Email: bill.peach@va.gov

HELIX

Wetland Restoration Plan for Fort Rosecrans National Cemetery Annex at MCAS Miramar / VAN-01 / February 1, 2010 b




For operations and maintenance related matters, the point of contact is:

Kirk Leopard

Fort Rosecrans National Cemetery
P.O. Box 6237, Point Loma

San Diego, CA 92166

Telephone (619) 553-2084

Email: kirk.leopard1 @va.gov

B. RESTORATION SPECIALIST

Overall supervision of the installation, maintenance, and monitoring of this mitigation project
will be the responsibility of a restoration specialist with experience in wetland habitat restoration.
The restoration specialist will oversee the efforts of the installation and maintenance
contractor(s) for the life of the project. Specific tasks of the restoration specialist include
educating all participants with regard to mitigation goals and requirements; directly overseeing
grading, planting, seeding, weeding, and maintenance; and coordinating annual assessments,
including plant and avian surveys. The restoration specialist will ensure that the contractor does
not inadvertently impact sensitive habitat areas (and sensitive species). When necessary, the
restoration specialist will provide the project proponent and contractor with a written monitoring
memo, including a list of items in need of attention. The restoration specialist will prepare and
submit required reports to the project proponent(s), Corps, and RWQCB each year.

C. LANDSCAPE ARCHITECT

A licensed landscape architect will prepare the necessary construction documents, including
grading, irrigation, and planting plans. In addition, such person will inspect the irrigation system
and sign off on proper installation/coverage prior to any plant or seed installation.

D. GRADING CONTRACTOR

The grading contractor will be responsible for site grading, under the direction of the restoration
specialist.

E. INSTALLATION/MAINTENANCE CONTRACTOR

The project proponent will select the installation and maintenance contractor(s) and may change
contractors at its discretion. The installation contractor will have wetland habitat restoration
experience and be responsible for irrigation installation, pre-planting weed control, planting,
seeding, and maintenance. The restoration specialist will supervise the contractor regarding the
installation of wetland plants. After the installation contract is completed, the project
proponent(s) will hire a maintenance contractor for the duration of the 5-year monitoring period.
The maintenance contractor and installation contractor may be the same entity. The maintenance
contractor will have experience with the maintenance of native wetland habitat and be familiar
with native and non-native plants. The maintenance contractor will service the entire mitigation
area according to the maintenance schedule (Section VILB). Service will include but not be
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limited to weed control, irrigation maintenance, trash removal, watering, dead plant replacement,
and re-seeding. All activities conducted will be seasonally appropriate and approved by the
restoration specialist. The maintenance contractor will meet the restoration specialist at the site
when requested and will perform all checklist items in a timely manner as directed.

VI. MITIGATION INSTALLATION
A. INSTALLATION SCHEDULE

Implementation of this mitigation plan will begin with project approval, at which time seed and
container stock orders will be placed. It is critical that all plant and seed material be ordered as
early as possible due to restrictions on the distance of the propagule collection area(s) from the
mitigation site. Site preparation and installation should occur in the fall or early winter
(i-e., between October and December) to ensure that planting and seeding coincide with the
beginning of the rainy season.

Impacts to potential coastal California gnatcatcher (Polioptila californica californica) habitat are
not anticipated as part of the restoration. However, in accordance with the U.S. Fish and
Wildlife Service’s (USFWS) Biological Opinion for the project (USFWS 2007), any clearing or
grading that would be conducted in suitable gnatcatcher habitat is restricted to the non-breeding
season (cannot occur between February 15 and August 31). No seasonal restrictions exist for
impacts that would occur outside of suitable gnatcatcher habitat. In addition, due to existing
ambient noise levels, no noise restrictions apply to this project for construction activities
(e.g., grading and clearing) during the gnatcatcher breeding season (February 15 through
August 31) and no surveys for coastal California gnatcatchers are required.

Monitoring of the mitigation effort will begin with the delineation of the creation/enhancement
areas and continue through installation and the 5-year maintenance and monitoring period.
Maintenance of the created/restored/enhanced habitats will begin following completion of
installation, and also continue for 5 years.

B. PLANT AND SEED ORDERS

The plant species selected for installation in this mitigation site have been observed on site or are
common in the region and known from this watershed. To maintain genetic integrity and
increase long-term survivorship of installed material (plant adaptations to local environmental
conditions can increase establishment and decrease mortality), plants and seed installed at the site
will be propagated from as close to the project site as possible. The collected seed will be
labeled and stored in a cool, dry location until it is used at the mitigation site. The source of all
plant material and seed should be provided to the restoration specialist, who must approve all
seed and container stock orders prior to finalizing.
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C. DOCUMENT PRE-IMPACT CONDITIONS

Prior to initiating project impacts, jurisdictional areas located within the development area will be
assessed using the HGM Approach (see Section VIIL.D.2). These results will later be compared
with similar assessments conducted in the creation/enhancement areas. In addition, to document
the progress of the mitigation effort, the restoration specialist will identify, map the location of, and
take at least 1 pre-mitigation photo for each designated creation/enhancement area for future
comparison with post-installation and annual assessment photos.

D. PRE-CONSTRUCTION MEETING

Prior to initiation of restoration activities, an on-site meeting will be held with the project
proponent (NCA), grading contractor, installation contractor, and the restoration specialist.
Topics that will be addressed at this meeting include, but are not limited to: (1) timing constraints
for clearing/grubbing/grading activities, (2) sensitive areas and a strategy for avoidance of these
areas, (3) site access routes and restrictions, (4) staging areas, and (5) overall project goal.

E. MITIGATION SITE FENCING

The grading contractor will survey and stake the limits of the wetland creation/enhancement
areas. To avoid unnecessary impacts to existing habitat and maximize the success of the
mitigation effort, a restoration specialist will inspect the staking and modify, as necessary, the
project limits along existing riparian habitat. The outer limits of the mitigation area will be
delineated with orange construction fencing. To protect existing riparian habitat from potential
construction and erosion impacts, silt fencing and/or other erosion control measures may be
installed along the periphery of creation areas, if deemed necessary by the restoration specialist.
A restoration specialist will inspect all fencing prior to the start of construction activities.

F. GRADING / NON-NATIVE PLANT REMOVAL

Grading of some of the proposed creation areas is necessary to create a hydrologic and
topographic situation appropriate for the establishment of non-wetland WUS and riparian
scrub habitat. To this end, the grading contractor will (1) remove invasive non-native plants
located within the streambed/WUS enhancement areas, and (2) conduct any grading required
for proposed mitigation areas. The restoration specialist should be on site during clearing and
grubbing of vegetation or grading of non-vegetated areas that occur adjacent to existing native
habitat. Graded mitigation should be the same elevation as adjacent existing jurisdictional
areas, or as directed by the restoration specialist, and shall be left in a rough grade state with
micro topographic relief (including channels for wetlands) that mimics natural topography, as
directed by the restoration specialist. All plant material, as well as any trash and other debris
removed from the project area, will be disposed of in a licensed landfill. Planting and
irrigation should not be installed until the restoration specialist has approved of the mitigation
site grading.
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If site development in areas containing wetland habitat occurs prior to restoration installation, the
top 12 inches of topsoil should be salvaged from the impacted wetlands to use in the creation
areas. Topsoil includes nutrients, microorganisms, mychorrhizae, and a seed bank that would aid
in the establishment of native wetland habitat.

G. IRRIGATION

Following grading, the installation contractor will install temporary above-ground irrigation in
the SWS and BS creation areas according to the project construction drawings. The irrigation
system will incorporate the use of moisture sensors connected to an irrigation controller; this will
allow for the application of water on an as-needed basis. The project landscape architect,
together with the installation contractor, will inspect the irrigation to ensure proper installation
and full coverage of target areas prior to plant/seed installation.

H. PLANT AND SEED INSTALLATION

Once the area has been graded and irrigation installation is complete, the riparian scrub
(SWS and BS) creation areas will be planted and seeded (Tables 4, 5, and 6). Nursery-grown
container plants and/or cuttings and native seed propagated or collected from on site or
nearby sources will be used. All seed and container stock must be inspected and approved by the
restoration specialist prior to installation. Container stock should be installed in holes that are at
least 1.5 times larger than the container. Holes will be dug with mechanical augers
where possible and by hand elsewhere. Seed should be hand-spread following planting and
raked in.

Table 4
SOUTHERN WILLOW SCRUB AND BACCHARIS SCRUB SEED MIX
(0.27 acre)
o e Lbs/ | % Pur/ | % Live | Total
Scientific Name Common Name Acre | Germ Seed Lbs
Ambrosia psilostachya western ragweed 6 -- -- 2
Artemisia douglasiana Douglas’ mugwort 6 10/50 5 2
Baccharis salicifolia mule fat 6 10/20 2 2
Baccharis sarothroides broom baccharis 6 5/40 2 2
Isocoma menziesii goldenbush 6 -- -- 2
Iva hayesiana San Diego marsh elder 4 35/20 7 1
Juncus acutus ssp. leopoldii | southwestern spiny rush 2 90/40 36 0.5
Leymus condensatus giant wild rye 4 80/80 64 1
Muhlenbergia rigens deergrass 4 -- -- 1
Pluchea sericea arrow weed 2 20/40 8 0.5
TOTAL | 14.0
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Table 5
SOUTHERN WILLOW SCRUB CONTAINER PLANT PALETTE

(0.09 acre)
. Spacing on
Scientific Name Common Name Number Cont.amer Center Total
Per Acre Size (feet) Number

Bagchar? S mule fat 400 1-gallon 5 36

salicifolia

Distichlis spicata | saltgrass 600 plugs 4 55

Iva hayesiana San Diego marsh-elder 200 1-gallon 4 18

Leymus . .

condensatus giant wild rye 250 1-gallon 4 23
Leymus .

trivicoides beardless wild ryegrass 250 plugs 4 23

Salix exigua slender willow 300 1-gallon 12 27

Salix lasiolepis arroyo willow 200 1-gallon 12 18

Salix gooddingii | black willow 300 1-gallon 15 27

Sam()ucus blue elderberry 50 1-gallon 15 5

mexicana

TOTAL | 232
Table 6
BACCHARIS SCRUB CONTAINER PLANT PALETTE
(0.18 acre)
. Spacing on
Scientific Name Common Name Number Confalner Center Total
Per Acre Size (feet) Number

Baccharis mule fat 500 | 1-gallon 5 90
salicifolia

Baccharz.s broom baccharis 500 1-gallon 5 90
sarothroides

Distichlis spicata | saltgrass 500 plugs 4 90
Iva hayesiana San Diego marsh-elder 150 1-gallon 4 27
Leymus giant wild rye 250 plugs 4 45
Pluchea sericea arrow weed 150 1-gallon 12 27
Salix exigua slender willow 150 1-gallon 12 27
Samgoucus blue elderberry 60 1-gallon 15 11
mexicana

TOTAL 407
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I. AS-BUILT CONDITIONS

The restoration specialist shall submit a brief letter report to the appropriate regulatory agencies
(Corps and RWQCB), including an as-built graphic, within 6 weeks of completion of restoration
installation. This letter will describe site preparation, installation methods, and the as-built status
of the restoration project and will include photographs taken from the previously identified photo
stations. The as-built letter will serve as the “time zero” report, noting when the 5-year
maintenance and monitoring period has begun. If requested, a post installation site visit may be
scheduled with the regulatory agencies.

VII. MAINTENANCE PLAN
A. MAINTENANCE ACTIVITIES

A 5-year maintenance program is proposed to ensure the successful establishment and
persistence of the created and enhanced wetland habitat. The maintenance program will involve
removal of trash, weed control, irrigation maintenance, and any remedial measures deemed
necessary for the success of the restoration program (e.g., re-seeding and re-planting).
Maintenance activities will be directed by the restoration specialist.

1. General Maintenance

It is the contractor’s responsibility to keep all planted areas free of debris, monitor irrigation
function and scheduling, monitor plant material condition and health, and conduct weeding and
erosion control. During the first year of the contract, these events will be conducted twice a
month; for the remainder of the 5-year period, maintenance activities will be conducted monthly.

These maintenance guidelines are specifically tailored for native plant establishment.
Maintenance personnel will be fully informed of the habitat creation/enhancement program so
that they understand the effort’s goals and maintenance requirements. A professional with
experience and knowledge in native habitat creation/restoration/enhancement will supervise all
maintenance activities.

Damage to plants, irrigation systems, and other facilities occurring as a result of unusual weather
or vandalism will be repaired as directed by the restoration specialist. The cost of such repairs
will be paid for as extra work. The contractor will repair any damage caused by the contractor’s
inadequate maintenance or operation of irrigation facilities, as determined by the restoration
specialist.

2. Non-native Plant Control

Particular emphasis will be placed on proactive removal of non-native plants. Eradication of
these species will be conducted as necessary to minimize competition that could prevent the
establishment of native species. Non-native plants should be removed by hand or controlled with
the proper herbicides. Maintenance personnel should be knowledgeable in distinguishing
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between native and non-native species; however, additional guidance will be provided, as
needed, by the restoration specialist.

Non-native species considered to be highly invasive by the California Invasive Plant Council
(Cal-IPC List A and B species; 2006) shall be totally eradicated within restoration boundaries.
Examples of invasive plants include pampas grass (Cortaderia jubata), fennel (Foeniculum
vulgare), blue gum (Eucalyptus globulus), tamarisk (Tamarix sp.), and artichoke thistle (Cynara
cardunculus). Additional species may be added to this list if found to be a threat to the long-term
success of the restoration effort.

3. Irrigation

The goal is to obtain germination and growth with the least amount of irrigation. Frequent
irrigation encourages invasion by rapidly colonizing non-native plants and leaches nutrients from
the soil; therefore, water will be applied infrequently and only as needed to prevent plant and
seedling mortality. Native plantings that are infrequently irrigated may grow slower initially but
will ultimately be better able to withstand natural variations in rainfall and, therefore, be more
successful long-term. The irrigation schedule will attempt to develop deep root growth with
evenly spaced, infrequent, deep applications of water. To obtain deep penetration of water, the
irrigation system may be activated several times in one 24-hour period. Irrigation will be
minimized to the extent possible following natural rainfall events.

The irrigation system will be maintained until the restoration specialist determines that
supplemental water is no longer required. At that time, irrigation will be permanently
disconnected (e.g., the mainline will be cut), but not removed. Above-ground portions of
irrigation will be removed when directed by the restoration specialist.

4. Other Pests

Insects, vertebrate pests, and diseases will be monitored. Generally speaking, there will be a high
threshold of tolerance before control measures are considered. As required by law, specific
recommendations will be made only by a licensed pest control adviser. All applicable federal
and state laws and regulations will be closely followed. The restoration specialist will be
consulted on any pest control matters.

5. Fertilization

Fertilizer will not be applied except in extraordinary circumstances and only at the written
direction of the restoration specialist.

6. Pruning

No post-installation pruning is necessary unless otherwise directed by the restoration specialist.
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B. MAINTENANCE SCHEDULE

Maintenance will be performed as necessary to prevent re-seeding by non-native plants and
frequency will likely change with varying site conditions and seasons; the schedule outlined
herein (Table 7) serves only as a guideline. At a minimum, the installation contractor will
conduct monthly maintenance during a 90-day establishment period, or until the restoration
specialist recommends sign off of the establishment period in writing. The maintenance
contractor will be responsible for all maintenance activities during the remainder of the 5-year
maintenance period. For the first 3 years of the 5-year maintenance and monitoring period,
maintenance is expected to be required once per month between January and June (to cover the
peak growing period for most plants) and bimonthly (i.e., every other month) between July and
December each year. Maintenance visits may be reduced to quarterly visits in Years 4 and 5 if
re-seeding by non-native species can be prevented with this weeding frequency. The
installation/maintenance contractor(s) will complete maintenance requests from the restoration
specialist within 14 days of any written request or monitoring report.

Table 7
MAINTENANCE SCHEDULE*
PHASE SCHEDULE
Years 1 through 3
January — June Monthly
July — December Bi-monthly
Years 4 and 5 Quarterly

*This schedule is only a guideline; maintenance will be performed as
necessary and as directed by the restoration specialist.

VIII. MONITORING PLAN

Monitoring and annual assessments will be carried out under direction of the restoration
specialist. This monitoring program will begin with habitat installation and continue for 5 years.
Monitoring will include (1) pre-construction monitoring; (2) installation monitoring;
(3) maintenance monitoring; and (4) technical monitoring. During each visit, the restoration
specialist will inspect the site to ensure that the restoration effort is progressing as planned and
identify any problems that may affect the effort.

A. PRE-CONSTRUCTION MONITORING

One pre-construction meeting will be held to discuss site constraints and the overall project goal
(see Section V.D., above, for more details). Pre-impact conditions of jurisdictional areas will be
documented within the development area using the Corps’ HGM Approach. In addition,
pre-restoration conditions within designated creation/enhancement areas will be documented by
photographing each creation/enhancement area from designated photo stations. Information
from both of these data collection events will later be used to track the changes in the
created/enhanced jurisdictional areas as a result of restoration.
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B. INSTALLATION MONITORING

A restoration specialist will monitor all phases of the installation process, including site
preparation (fencing, grading, and non-native plant removal) and installation of irrigation, plants,
and seed. The restoration specialist must inspect and authorize each phase of work before the
next phase may begin. Following the completion of installation, the restoration specialist will
prepare a letter for submittal to the Corps and RWQCB that summarizes the installation process,
provides all pre-construction and post-installation site photos, and states that the installation has
been monitored/inspected and is complete.

C. MAINTENANCE MONITORING

Following installation, a restoration specialist will monitor maintenance activities conducted by the
maintenance crews during the 5-year maintenance and monitoring period (Table 8). The initial
90-day establishment period will occur within the first 3 months of the 5-year period. A total of
8 monitoring visits will be conducted during Years 1 and 2 - visits will be conducted monthly from
January through June and 2 additional times in the remainder of the year (August and October are
recommended). Quarterly visits (recommended to occur in March, June, September, and
December) will be conducted during Years 3 through 5. This monitoring schedule is the minimum;
more frequent inspections may be necessary if there are problems with contractor performance or
habitat development.

Table 8
MAINTENANCE MONITORING SCHEDULE*

PHASE SCHEDULE
Years 1 and 2 8 visits
January to June Monthly
July to December Twice (August and October)
4 visits
Years 3t0 5 (March, June, September, and December)

*This schedule is only a guideline; monitoring will be performed as necessary, as
determined by the restoration specialist.

Monitoring memos noting any issues with plant establishment, irrigation, sediment control, etc.,
will be provided as necessary to the installation/maintenance contractor(s) and project
proponent(s).

D. TECHNICAL MONITORING

In addition to maintenance monitoring visits, the restoration specialist will conduct an annual
technical monitoring visit in August of each year during the 5-year maintenance and
monitoring period. The visits are recommended for August to coincide with the peak of the
wetland vegetation growing season. The exact timing of the visits will depend on site and
weather conditions.
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1. Vegetation Monitoring

Due to the small size of the wetland creation and enhancement areas, annual technical monitoring
will be limited to a qualitative (visual) assessment. The following data on vegetation cover will be
collected for each creation/enhancement area: (1) visual estimates of native and non-native cover,
by height class; (2) counts of surviving container plantings; (3) tree and shrub height;
(4) observations of native plant recruitment; and (5) a list of all species observed. Vegetation
will be recorded separately for herb (0 to 0.6 meter), shrub (0.6 to 2 meters), and tree (greater
than 2 meters) layers.

2. Target Functions and Services Monitoring

To provide a functional assessment of the wetland mitigation effort, the HGM Approach will be
used; a total of 9 metrics will be evaluated to determine the riparian functions of each area proposed
for wetland creation/enhancement. The metrics evaluated describe 3 categories of functions:
hydrologic functions, physical process functions (e.g., biogeochemical functions), and biological
functions related to habitat (Brinson et. al. 1995; Smith et. al. 1995). In addition to these metrics,
the progress of the restoration effort will be tracked by comparing photos taken during the annual
assessments with photos taken at the same locations immediately following restoration installation.

Hydrological Monitoring

Evidence of hydrology within wetland creation and enhancement areas shall be determined
visually, by looking for the following characteristics:
(1) evidence of sediment movement through the site;
(2) evidence of moist soil in the top 18 inches of soil within Corps jurisdictional areas,
2 weeks after a major rain event within the primary channel targeted for riparian habitat
enhancement; and
(3) evidence of the following field indicators of dynamic HGM processes: (a) topographic
complexity from sediment scour and deposition resulting in meander scroll and pools,
small surface channels, or hummocks; (b) redistribution of detritus such as debris jams or
drift lines; (c) overbank or overland flooding indicated by high-water marks or silt layers
on vegetation; or (d) presence of surface deposition from microbial processing such as
humus layer or woody debris.

Biochemical Monitoring

Biochemical functions include the cycling of nutrients, removal of imported elements and
compounds from the system, retention of particulates, and export of organic carbon. Nutrient
cycling includes 2 variables: aerial net primary productivity (ANPP) and annual turnover of
detritus. The ANPP of a wetland typically corresponds to the total leaf area, which in turn is a
measure of what the biomass produces, and is balanced with the detrital turnover of the system.
Riparian forests typically have a higher ANPP, and higher detrital stocks and detrital turnover
than chaparral habitats. Because direct measurements of ANPP are impractical, measurements of
nutrient cycling will rely on vegetative cover relative to the reference site(s) for the project (areas
that will be impacted by project development).
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Biochemical functions will be monitored by assessing vegetative cover as outlined in Section
VIILD.1 above, as well as collecting data for detrital and soil organic matter. The detrital and
soil organic matter data collected for the restoration areas will be visually collected, and
compared to data collected within the impacted jurisdictional areas prior to development.

Removal of elements and compounds shall be measured by the presence of evidence of flooding
in the form of at least 2 of the following: water marks, silt lines, drift and/or wrack lines,
sediment scour, or deposition. Retention of particulates shall be measured using vegetative cover
and the measures used for the removal of elements and compounds. Export of organic carbon
includes the criteria for removal of elements and compounds, as well as visual estimates of litter
and course woody debris for both the restoration site and the reference site, as noted above.

Biological Monitoring

Biological monitoring will consist of plant cover criteria (described in Section VIILD.1, above)
as well as vertebrate monitoring. Avian species are the most easily observable vertebrate group,
and are ideal for monitoring the overall health of a riparian system. Bird usage of the restoration
area will be monitored every May by walking each creation/enhancement area and identifying all
birds by either sight or vocalization. The number of individuals and species shall be recorded.

3. Photo Documentation

In addition to qualitative monitoring, several permanent stations for photo documentation will be
established prior to installation. Photos will be taken as part of all 5 annual monitoring events
and will be included in the respective year’s annual report.

4. Annual Reports

An annual report will be prepared each year during the 5-year monitoring period. Each report
will present the results of the annual assessment, evaluate the success of the mitigation effort to
date, and provide any recommendations for future work that may be deemed necessary.

IX. SUCCESS CRITERIA

The following sections provide standards to determine the successful completion of the
restoration effort. Attainment of these standards indicates that the restoration area is progressing
toward providing the habitat functions and services targeted by this restoration effort, as outlined
in this plan.

A. 90-DAY ESTABLISHMENT PERIOD
Success at the end of the 90-day establishment period will be met if non-native cover is less than

10 percent, there is 80 percent survivorship of container stock (planting is proposed to occur at a
higher than typical initial density to allow for some plant mortality; therefore, survivorship is not
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set at 100 percent), the irrigation system provides adequate cover and appropriate application
rates, there are no erosion-related issues, and there is evidence of seed germination. Container
stock shall be in the ground for at least 30 days prior to the end of the establishment period.

B. VEGETATION CRITERIA

To determine successful vegetation development in the wetland creation areas, survivorship of
native plantings will be determined, and native and non-native plant cover and species richness
will be visually estimated.

1. Survivorship

Container plant survival should be 80 percent of the initial plantings for the first 5 years. At the
first and second anniversary of plant installation, all dead plants should be replaced unless their
function has been replaced by natural recruitment, which would be determined by the restoration
specialist. If plant mortality continues to be a problem, alternative measures (e.g., additional
seeding) should be considered.

2. Native Cover

Native cover will be visually estimated separately for herb, shrub, and tree layers. No specific
cover criteria are established for Years 1 or 2; however, starting in Year 3, the wetland creation
areas should attain at least 50 percent total native cover (Table 9). At the end of the 5-year
monitoring period, native cover will be at least 70 percent. If annual goals for vegetative cover
are not met, remedial measures, including reseeding, planting, and increased weeding, may be
implemented to ensure final success.

Table 9 ;
VEGETATIVE COVER SUCCESS CRITERIA
NATIVE INVASIVE SPECIES
VEAR SURTV ;ngngP COVER g(())\I:IEI:zALTIInXIEr PLANT RICHNESS | RECRUITMENT
(percent) TARGET (percent) COVER LIMIT TARGET (species)
(percent) (percent) (species)
Wetland Creation Areas
3 80 50" 10 0 4 2
4 80 60° 10 0 4 2
5 80 70° 10 0 5 2

" Including at least 20 percent herbaceous layer, 20 percent shrub layer, and 10 percent tree layer cover.
2 Including at least 15 percent herbaceous layer, 30 percent shrub layer, and 15 percent tree layer cover.
3 Including at least 10 percent herbaceous layer, 35 percent shrub layer, and 25 percent tree layer cover.
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3. Non-native Cover

Non-native plants are typically a problem with habitat creation/restoration, particularly at the
outset of the project. Although non-native plants are expected to be a problem, focused
maintenance efforts will reduce weed cover to an acceptable level. As the mitigation takes hold,
cover by other non-native plants should decrease. Non-native cover should not exceed
10 percent cover in Years 3, 4, or 5.

All non-native species considered to be highly invasive by the California Invasive Plant Council
(Cal-IPC List A and B species; 2006) shall be totally eradicated from the restoration site. A total
of 5 List A and B species have been targeted for complete eradication within the restoration areas
(created and enhanced) on site: fennel, pampas grass, arundo, artichoke thistle, and tamarisk.
There will be no tolerance for these species within the restoration areas. At the end of the 5-year
maintenance and monitoring period, the acceptable cover value for each of these 5 species will be
zero. Additional species may be added to this list if found to be a threat to the long-term success
of the restoration effort.

4. Species Richness and Recruitment

Species richness is the number of species in a given area. The final (Year 5) success criterion for
species richness area is at least 5 species in riparian habitat.

Recruitment is the successful, natural reproduction and/or establishment of plants in a given area.
The higher the number of species naturally recruiting, the more likely the habitat will be self
sustaining and diverse in the long term. Recruitment of at least 2 native species should be
observed in the wetland creation areas.

C. TARGET FUNCTIONS AND SERVICES CRITERIA

The goal of this mitigation effort is to increase the amount and improve the quality of native
wetland and non-wetland habitats on site. In this way, the functions and services of the created and
enhanced habitats will be higher than those currently present at the mitigation site. It is expected
that habitat function and services (i.e., wildlife use, hydrological functions, etc.) will increase over
time and be an improvement over the existing conditions. To comply with the HGM Approach,
this project has established target hydrological, biochemical, and biological functions.

1. Hydrological

Target hydrological functions for all wetland creation and enhancement areas are outlined in
Table 10.
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Table 10

HGM SUCCESS CRITERIA
HYDROLOGICAL
1. Sediment movement Presence
2. Moist soil in top 18” - Presence

3. Dynamic hydrogeomorphic processes (presence of at least 3 of the following)
Topographic complexity
Redistribution of detritus
Flooding
Microbial processing
BIOGEOCHEMICAL
4. Cycling of nutrients
Native cover
Detrital and soil organic matter
5. Removal of imported elements and compounds
Evidence of flooding (presence of at least 2 of the following)
Water marks
Silt lines
Drift and/or wrack lines
Sediment scour
Deposition
6. Retention of particulates

70 percent*
50 percent*

Evidence of flooding

(see above)

Native cover

70 percent —~ herbs*
70 percent — shrubs and trees*

7. Export of organic carbon

Evidence of flooding

(see above)

Litter 75 percent*
Course woody debris 75 percent*
BIOLOGICAL

8. Vegetative Cover

See Section IX.B

9. Bird Count

50 percent *

*Relative to on-site reference areas

2. Biogeochemical

Since created/enhanced drainages will lack vegetation needed to conduct a biogeochemical
assessment, success criteria for this assessment will only apply to SWS and BS creation areas.
Target native cover (including vegetation in the tree, shrub, and herb layers) for this project is at
least 70 percent of that measured at a reference site (Table 10). In addition, target detrital and
soil organic matter will be at least 50 percent of that documented at a reference site. Removal of
elements and compounds shall be measured by evidence of flooding, as observed by the presence
of at least 2 of the following: water marks, silt lines, drift and/or wrack lines, sediment scour, or
deposition. Retention of particulates shall also be measured by evidence of flooding, in addition
to herbaceous cover of at least 70 percent of that noted within a reference site, and combined
shrub and tree cover of at least 70 percent of that in a reference site. Export of organic carbon
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also includes evidence of flooding, as well as visual estimates of litter and course woody debris
at levels comparable to at least 75 percent of that in a reference site.

3. Biological

The successful development of vegetative cover will be assessed as outlined in Section IX.B.,
above. The target number of avian species observed within created riparian habitat is 50 percent
of that observed within the selected on-site reference site(s; Table 10).

D. IRRIGATION CRITERION

To demonstrate that established vegetation is self-sustaining, all artificial water supply will be off
for at least 2 years prior to project sign off.

X. COMPLETION OF MITIGATION
A. NOTIFICATION OF COMPLETION

The Corps and RWQCB will be notified of completion of the restoration/mitigation effort
through submittal of a final (Year 5) monitoring report.

B. CONFIRMATION

If the project meets all success standards at the end of the 5-year monitoring period or sooner,
then the mitigation will be considered a success; if not, the maintenance and monitoring
program will be extended 1 year at a time until the standards are met. Specific remedial
measures (approved by the Corps and RWQCB) will be used during any extension.
Monitoring extensions will be done only for areas that fail to meet final success criteria. This
process will continue until all Year 5 standards are attained or until the Corps and RWQCB
determine that other mitigation measures are appropriate. Should the mitigation effort meet all
goals prior to the end of the 5-year monitoring period, the Corps and RWQCB, at their
discretion, may terminate the monitoring effort. If requested, a site visit may be conducted
with the Corps and RWQCB to verify site conditions.

XI. CONTINGENCY MEASURES
A. INITIATING PROCEDURES

If the mitigation effort is not meeting success standards for the project, the project proponent
shall notify the Corps and RWQCB and propose corrective measures.

B. ALTERNATIVE LOCATIONS FOR CONTINGENCY MITIGATION

If the success criteria are not being met on site, the Corps and RWQCB will work together with
the permittee(s) to reach an alternative, mutually acceptable solution.
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